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Time schedule for Joint Call
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Mile
stone

What Deliverable Who When

A national approval and form of participation + 
budget

Letter of
confirmation

Delegates & ministries 31 May 2013

B Refinement of call topics Final topic
proposal

Delegates & experts 31 May 2013

International Public Consultation Bmvit (& delegates) 16 August

C evaluation of Public Consultation
& agreement on final call topics

evaluation
document + 
final call topics

Delegates (& Funding
agencies)

31 August 2013

D Agreement on call outline and procedure Funding agencies (& 
delegates)

31 August 2013

E Stakeholder information & support for partner
search

Kick-off event, 
newsletters etc.

Delegates & Funding
agencies

Mid September

F Call launch Call launch Funding agencies 26 Sept 2013

G Project selection process & Project start Jury sessions
etc.

Funding agencies February 2014


