


Process towards alignment of national calls



Time schedule for Joint Call

Mile stone	What	Deliverable	Who	When
A	national approval and form of participation + budget	Letter of confirmation	Delegates & ministries	31 May 2013
B	Refinement of call topics	Final topic proposal	Delegates & experts	31 May 2013
	International Public Consultation		Bmvit (& delegates)	16 August
C	evaluation of Public Consultation & agreement on final call topics	evaluation document + final call topics	Delegates (& Funding agencies)	31 August 2013
D	Agreement on call outline and procedure		Funding agencies (& delegates)	31 August 2013
E	Stakeholder information & support for partner search	Kick-off event, newsletters etc.	Delegates & Funding agencies	Mid September
F	Call launch	Call launch	Funding agencies	26 Sept 2013
G	Project selection process & Project start	Jury sessions etc.	Funding agencies	February 2014