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Time schedule for Joint Call

Mile WWhHEL Deliverable Who When
stone

national approval and form of participation + Letter of Delegates & ministries 31 May 2013
budget confirmation
B Refinement of call topics Final topic Delegates & experts 31 May 2013
proposal
International Public Consultation Bmvit (& delegates) 16 August
C evaluation of Public Consultation evaluation Delegates (& Funding 31 August 2013
& agreement on final call topics document + agencies)

final call topics

D Agreement on call outline and procedure Funding agencies (& 31 August 2013
delegates)




